

157  
THIS DEED OF AGREEMENT made the 6 day of MAY, One thousand nine hundred and eighty-four (1984)

BETWEEN THE ROMAN CATHOLIC BISHOP OF THE DIOCESE OF PALMERSTON NORTH a "Corporation Sole" (hereinafter with his successors referred to as "the Proprietor") of the first part

AND HER MAJESTY THE QUEEN acting by and through the Minister of Education (hereinafter referred to as "the Minister") of the second part

WHEREAS

A. By Deed of Agreement bearing date the 14th day of September 1982 and any Supplementary Agreements (hereinafter referred to as "the Integration Agreement") the Minister and the Proprietor pursuant to Section 7 (2) of the Private Schools Conditional Integration Act 1975 established St Joseph's School, NEW PLYMOUTH (hereinafter referred to as "the School") as an integrated school.

B. The Minister and the Proprietor have agreed to vary the Deed of Agreement for the Integration of the School whereby the dates for the completion of certain of the improvements described in the Third Schedule to the Integration Agreement are varied.

C. The Minister and the Proprietor are now agreed on the need for entering into a Supplementary Agreement pursuant to Section 7 (9) of the Private Schools Conditional Integration Act 1975 to give effect to their agreement

NOW THIS DEED OF AGREEMENT WITNESSETH THAT IT IS HEREBY COVENANTED AGREED AND DECLARED BY AND BETWEEN THE PARTIES HERETO as follows:

1. THAT the Third Schedule to the Integration Agreement for the School is hereby amended in the manner shown on the Schedule attached hereto headed-


"AMENDMENTS TO CAPITAL WORK REQUIREMENTS (to read with the Third Schedule to the Integration Agreement)" describing any variation in the improvements to be carried out to the School and the new dates specified for the completion of certain improvements.

2. THAT the covenants conditions and restrictions contained and implied in the Integration Agreement shall be read and construed subject to the modifications herein contained but in all other respects the Integration Agreement is confirmed.

IN WITNESS WHEREOF these presents have been executed the day and year first hereinbefore written

SIGNED by PETER JAMES  
CULLINANE THE ROMAN CATHOLIC  
BISHOP OF THE DIOCESE OF  
PALMERSTON NORTH and sealed with  
his Seal of Office in the presence of:

*R. Begley*  
36 Ihaka St  
Palmerston North



SIGNED for and on behalf of HER  
MAJESTY THE QUEEN by MERVYN  
LANGLOIS WELLINGTON Minister of  
Education in the presence of:

*M. J. Zelke*  
(Private Secretary)

245 Douse Drive  
Lower Hutt

*Mervyn Langlois*

ST JOSEPH'S SCHOOL, NEW PLYMOUTH

SCHEDULE

AMENDMENTS TO CAPITAL WORK REQUIREMENTS

(to be read with the Third Schedule to the Integration Agreement)

		AGREED PHASING OF WORK TO BE COMPLETED BY:						
Page No.	Description of Work	31.3.85	31.3.86	31.3.87	31.3.88	31.3.89	31.3.90	31.3.91
27	Provide by new construction or remodelling the following: Resource workroom of 14m <sup>2</sup> Library/multi-purpose room of 56m <sup>2</sup> Staffroom of 23m <sup>2</sup> Staff kitchen of 4.5m <sup>2</sup> School office of 8m <sup>2</sup> Casualty/sickroom of 9m <sup>2</sup> Storage of 20m <sup>2</sup> 1 WC, 1 WHB for female staff 1 WC, 1 WHB for male staff 1 STDU for female staff			x				
20	Block A Cover floor with sheet vinyl or other material to education board standards in areas 3 and 4	x						
21	Block A Cover floor with sheet vinyl or other material to education board standards in areas 6-10			x				
22	Block A - Structural Check rear wall between areas 2 and 13 and parapet and if necessary strengthen to MWD standards Block A - Mechanical Upgrade heating to state school standards in areas 2-4, 6-10 and 12			x				

SCHEDULE

AMENDMENTS TO CAPITAL WORK REQUIREMENTS

(to be read with the Third Schedule to the Integration Agreement)

AGREED PHASING OF WORK TO BE COMPLETED BY:

Page No.	Description of Work	31.3.85	31.3.86	31.3.87	31.3.88	31.3.89	31.3.90	31.3.91
22	Block A - Electrical Replace main switchboard with larger modern type Upgrade lighting to state school standards in areas 1-8 and 12 and 13 Provide an additional wall mounted socket outlet and replace other outlets in area 6 and 7 Fix PA system to walls of areas 3, 4 and 7 Relocate light switch from area 12 to area 13			X X X X X				
23	Block B Cover floor of area 17 with sheet vinyl or other material to education board standards							
24	Block B Cover floor of area 22 with sheet vinyl or other material to education board standards Block B - Structural Brace bottom chord of trusses to MWD standards Block B - Mechanical Upgrade heating in areas 17 and 22 to state school standard Block B - Electrical Upgrade lighting in areas 17 and 20 to state school standards	X						

SCHEDULE

AMENDMENTS TO CAPITAL WORK REQUIREMENTS

(to be read with the Third Schedule to the Integration Agreement)

		AGREED PHASING OF WORK TO BE COMPLETED BY:							
Page No.	Description of Work	31.3.85	31.3.86	31.3.87	31.3.88	31.3.89	31.3.90	31.3.9	
26	Block C - Electrical Upgrade sub main to MWD standards in areas 23 and 24 Upgrade lighting to state school standards in area 23 and 24 Install 4 additional wall mounted socket outlets between area 23 and 24 Install an electric heating system to state school standards			x x x x					