

THIS DEED OF AGREEMENT made the / day of *MAY* One thousand nine hundred and eighty-four (1984)

BETWEEN THE ROMAN CATHOLIC ARCHBISHOP OF THE ARCHDIOCESE OF WELLINGTON a "Corporation Sole" (hereinafter with his successors referred to as "the Proprietor") of the first part

AND HER MAJESTY THE QUEEN acting by and through the Minister of Education (hereinafter referred to as "the Minister") of the second part

WHEREAS

- A. By Deed of Agreement bearing date the 1st day of March 1983 and any Supplementary Agreements (hereinafter referred to as "the Integration Agreement") the Minister and the Proprietor pursuant to Section 7 (2) of the Private Schools Conditional Integration Act 1975 established Marist Holy Cross School, MIRAMAR (hereinafter referred to as "the School") as an integrated school.
- B. The Minister and the Proprietor have agreed to vary the Deed of Agreement for the Integration of the School whereby the dates for the completion of certain of the improvements described in the Third Schedule to the Integration Agreement are varied.
- C. The Minister and the Proprietor are now agreed on the need for entering into a Supplementary Agreement pursuant to Section 7 (9) of the Private Schools Conditional Integration Act 1975 to give effect to their agreement

NOW THIS DEED OF AGREEMENT WITNESSETH THAT IT IS HEREBY COVENANTED AGREED AND DECLARED BY AND BETWEEN THE PARTIES HERETO as follows:

1. THAT the Third Schedule to the Integration Agreement for the School is hereby amended in the manner shown on the Schedule attached hereto headed-

"AMENDMENTS TO CAPITAL WORK REQUIREMENTS (to read with the Third Schedule to the Integration Agreement)" describing any variation in the improvements to be carried out to the School and the new dates specified for the completion of certain improvements.

2. THAT the covenants conditions and restrictions contained and implied in the Integration Agreement shall be read and construed subject to the modifications herein contained but in all other respects the Integration Agreement is confirmed.

IN WITNESS WHEREOF these presents have been executed the day and year first hereinbefore written

SIGNED by THOMAS STAFFORD WILLIAMS
THE ROMAN CATHOLIC ARCHBISHOP OF
THE ARCHDIOCESE OF WELLINGTON

and sealed with his Seal of Office in the presence of:

+ *Thomas S. Williams*

P. J. O'Brien
Clerk
Eccleston Hall
Wellington

SIGNED for and on behalf of HER
MAJESTY THE QUEEN by MERVYN
LANGLOIS WELLINGTON Minister of
Education in the presence of:

M. J. Keller
(Private Secretary)

245 Douse Drive
LOWER HUTT

Mervyn Langlois

MARIST HOLY CROSS SCHOOL, RAMAR

SCHEDULE

AMENDMENTS TO CAPITAL WORK REQUIREMENTS

(to be read with the Third Schedule to the Integration Agreement)

Page No.	Description of Work	AGREED PHASING OF WORK TO BE COMPLETED BY:											
		31.3.85	31.3.86	31.3.87	31.3.88	31.3.89	31.3.90	31.3.91					
32	Provide by new construction or remodelling the following: Teaching space totalling 86m² Resource workroom of 28m² Junior resource workroom of 14m² Library/multipurpose room of 56m² Staffroom of 37m² Staff kitchen of 4.5m² Principal's office of 11m² Casualty/sickroom of 14m² Toilets to comply with the drainage and plumbing regulations 1978 Demolish Block K												
21	Block A Provide additional wall mounted power points to education board requirement in areas 9 and 12												
22	Block A Electrical Upgrade lighting to state school standards in areas 9, 11 and 12												
23	Block B Provide additional wall mounted power points to education board requirements in areas 1 and 4												
25	Block F Replace fabric roof with long run iron and paint												

JW

SCHEDULE

AMENDMENTS TO CAPITAL WORK REQUIREMENTS

(to be read with the Third Schedule to the Integration Agreement)

Page No.	Description of Work	AGREED PHASING OF WORK TO BE COMPLETED BY:									
		31.3.85	31.3.86	31.3.87	31.3.88	31.3.89	31.3.90	31.3.91			
25	Block F Upgrade areas 19, 20 and 21 to education board requirements										
27	Block H Provide 3 extra power points to education board requirements in area 3					X					
28	Block H Provide power points to education board requirements in areas 1 and 2					X					
29	Block H - Electrical Upgrade lighting to state school standards in areas 1, 2 and 3					X					
30	Block I Replace corrugated galvanised iron roof and fabric roof of west elevation with metal roof and paint Provide 2 additional wall mounted power points to education board requirements to areas 12					X					
31	Block I Provide additional wall mounted power points to education board requirements to area 13					X					
	Block I Provide additional wall mounted power points to education board requirement to area 26					X					