

29
THIS DEED OF AGREEMENT made the 21 day of MAY, One thousand nine hundred and eighty-four (1984)

BETWEEN THE ROMAN CATHOLIC BISHOP OF THE DIOCESE OF CHRISTCHURCH a "Corporation Sole" (hereinafter with his successors referred to as "the Proprietor") of the first part

AND HER MAJESTY THE QUEEN acting by and through the Minister of Education (hereinafter referred to as "the Minister") of the second part

WHEREAS

- A. By Deed of Agreement bearing date the 2nd day of February 1981 and any Supplementary Agreements (hereinafter referred to as "the Integration Agreement") the Minister and the Proprietor pursuant to Section 7 (2) of the Private Schools Conditional Integration Act 1975 established Our Lady of the Assumption School, HOON HAY (hereinafter referred to as "the School") as an integrated school.
- B. The Minister and the Proprietor have agreed to vary the Deed of Agreement for the Integration of the School whereby the dates for the completion of certain of the improvements described in the Third Schedule to the Integration Agreement are varied.
- C. The Minister and the Proprietor are now agreed on the need for entering into a Supplementary Agreement pursuant to Section 7 (9) of the Private Schools Conditional Integration Act 1975 to give effect to their agreement

NOW THIS DEED OF AGREEMENT WITNESSETH THAT IT IS HEREBY COVENANTED AGREED AND DECLARED BY AND BETWEEN THE PARTIES HERETO as follows:

J. B. M.

[Signature]

1. THAT the Third Schedule to the Integration Agreement for the School is hereby amended in the manner shown on the Schedule attached hereto headed-

"AMENDMENTS TO CAPITAL WORK REQUIREMENTS (to read with the Third Schedule to the Integration Agreement)" describing any variation in the improvements to be carried out to the School and the new dates specified for the completion of certain improvements.

2. THAT the covenants conditions and restrictions contained and implied in the Integration Agreement shall be read and construed subject to the modifications herein contained but in all other respects the Integration Agreement is confirmed.

IN WITNESS WHEREOF these presents have been executed the day and year first hereinbefore written

SIGNED by BRIAN PATRICK
ASHBY, THE ROMAN CATHOLIC
BISHOP OF THE DIOCESE OF
CHRISTCHURCH and sealed with

his Seal of Office in the presence

of:-

Lead
General Manager
Christchurch Catholic Educ. Board

B. P. Ashby

SIGNED for and on behalf of HER
MAJESTY THE QUEEN by MERVYN
LANGLOIS WELLINGTON Minister of
Education in the presence of:-

M. J. Yelken
(Private Secretary)

245 Dowse Drive
LOWER HUTT

Mervyn Langlois

AMENDMENTS TO CAPITAL WORK REQUIREMENTS

(to be read with the Third Schedule to the Integration Agreement)

AGREED PHASING OF WORK TO BE COMPLETED BY:

Page No.	Description of Work	31.3.85	31.3.86	31.3.87	31.3.88	31.3.89	31.3.90	31.3.91
22	Provide by new construction or remodeling the following: Classroom area of 78.61m ² Resource workroom of 14m ² Library/multipurpose room of 56m ² Staffroom and kitchen of 23m ² Principal's office of 11m ² School office of 8m ² Storage totalling 28m ² One washhand basin in boys toilet Two WC pans and 1 sanitary towel disposal unit in girls toilet One washhand basin in existing staff toilet Female staff toilet containing one WC and one washhand basin and one sanitary towel disposal unit Demolish Block D) Demolish Block G)							
23	Demolish Block D) Demolish Block G)							

Handwritten signature and initials