



103  
THIS DEED OF AGREEMENT made the 3 day of MAY, One thousand nine hundred and eighty-four (1984)

BETWEEN THE ROMAN CATHOLIC BISHOP OF THE DIOCESE OF AUCKLAND a "Corporation Sole" (hereinafter with his successors referred to as "the Proprietor") of the first part

AND HER MAJESTY THE QUEEN acting by and through the Minister of Education (hereinafter referred to as "the Minister") of the second part

WHEREAS

- A. By Deed of Agreement bearing date the 28th day of January 1982 and any Supplementary Agreements (hereinafter referred to as "the Integration Agreement") the Minister and the Proprietor pursuant to Section 7 (2) of the Private Schools Conditional Integration Act 1975 established Liston College, AUCKLAND (hereinafter referred to as "the School") as an integrated school.
- B. The Minister and the Proprietor have agreed to vary the Deed of Agreement for the Integration of the School whereby the dates for the completion of certain of the improvements described in the Third Schedule to the Integration Agreement are varied.
- C. The Minister and the Proprietor are now agreed on the need for entering into a Supplementary Agreement pursuant to Section 7 (9) of the Private Schools Conditional Integration Act 1975 to give effect to their agreement

NOW THIS DEED OF AGREEMENT WITNESSETH THAT IT IS HEREBY COVENANTED AGREED AND DECLARED BY AND BETWEEN THE PARTIES HERETO as follows:

1 THAT the **Third Schedule** to the Integration Agreement for the School is hereby amended in the manner shown on the **Schedule** attached hereto headed -

**"AMENDMENTS TO CAPITAL WORK REQUIREMENTS** (to be read with the Third Schedule to the Integration Agreement)" describing any variation in the improvements to be carried out to the School and the new dates specified for the completion of certain improvements.

2 THAT the covenants conditions and restrictions contained and implied in the Integration Agreement shall be read and construed subject to the modifications herein contained but in all other respects the Integration Agreement is confirmed.

IN WITNESS WHEREOF these presents have been executed the day and year first hereinbefore written

SIGNED by DENIS GEORGE  
BROWNE, THE ROMAN CATHOLIC  
BISHOP OF THE DIOCESE OF AUCKLAND

*D. G. Browne*

and sealed with his Seal of Office in the presence of:-

*Brown*  
General Manager,  
218 Parnell Road,  
Auckland 1.

SIGNED for and on behalf of HER  
MAJESTY THE QUEEN by MERVYN  
LANGLOIS WELLINGTON Minister of  
Education in the presence of:-

*Mervyn Langlois*

*M. J. Ecker*  
(Private Secretary)

245 Dowse Drive  
Lower Hutt

AMENDMENTS TO CAPITAL WORK REQUIREMENTS  
 (to be read with the Third Schedule to the Integration Agreement)

Page No.	Description of Work	31.3.85	31.3.86	31.3.87	31.3.88	31.3.89	31.3.90	31.3.91	
	AGREED PHASING OF WORK TO BE COMPLETED BY:								
24	Provide by new construction or remodelling the following: Large classroom 2 70m <sup>2</sup> General science laboratory 81m <sup>2</sup> Pottery kiln shed 10m <sup>2</sup> Music room 70m <sup>2</sup> Music resource room 23m <sup>2</sup> Music practice rooms. 1 x 11m <sup>2</sup> 1 x 7.5m <sup>2</sup> Seminar/study/classroom 2 x 47m <sup>2</sup> Deputy principal's office 11m <sup>2</sup> Senior master's office 11m <sup>2</sup> Timetable room 14m <sup>2</sup> Staff rest room 4.5m <sup>2</sup> Bookroom 23m <sup>2</sup> Casualty room 9m <sup>2</sup> Caretaker's room 7m <sup>2</sup> Maintenance work area 2 Store workshop 19m <sup>2</sup> Tractor shed 19m <sup>2</sup> Dangerous goods store 9m <sup>2</sup> Block A - Mechanical Upgrade heating to state school standards in areas 7,9,11,12,15,16 & 19 Block A - Electrical Upgrade lighting in all classroom areas to state school standards Block B - Mechanical Upgrade heating to state school standards in areas 24,25,27,28-30								
25			x						
18									
19									

59

AMENDMENTS TO CAPITAL WORK REQUIREMENTS  
(to be read with the Third Schedule to the Integration Agreement)

Page No.	Description of Work	AGREED PHASING OF WORK TO BE COMPLETED BY:							
		31.3.85	31.3.86	31.3.87	31.3.88	31.3.89	31.3.90	31.3.91	
20	Block B - Electrical Upgrade lighting to state school standards in areas 27 and 28		X						
21	Block C - Mechanical Upgrade heating to state school standards in areas 31,35,36 and 39		X						
22	Block D - Mechanical Upgrade heating to state school standards in areas 44 and 50		X						
22	Block E - Electrical Upgrade lighting to state school standards in areas 52 and 53		X						
22	Block F - Mechanical Upgrade heating to state school standards in areas 57, 60-62, 63 and 64		X						
22	Block F - Electrical Upgrade lighting to state school standards in areas 60-64		X						
23	Block G - Mechanical Upgrade heating to state school standards in areas 68,70,78,80,82 & 84		X						
24	Block L - Mechanical Upgrade heating to state school standards in areas 86 & 88		X						
24	Block L - Electrical Upgrade lighting to state school standards in areas 86-89 and localise lighting where appropriate		X						

23  
24