

71
THIS DEED OF AGREEMENT made the 6 day of May, One thousand nine hundred and eighty-four (1984)

BETWEEN THE ROMAN CATHOLIC BISHOP OF THE DIOCESE OF PALMERSTON NORTH a "Corporation Sole" (hereinafter with his successors referred to as "the Proprietor") of the first part

AND HER MAJESTY THE QUEEN acting by and through the Minister of Education (hereinafter referred to as "the Minister") of the second part

WHEREAS

- A. By Deed of Agreement bearing date the 19th day of November 1982 and any Supplementary Agreements (hereinafter referred to as "the Integration Agreement") the Minister and the Proprietor pursuant to Section 7 (2) of the Private Schools Conditional Integration Act 1975 established Reignier School, TARADALE (hereinafter referred to as "the School") as an integrated school.
- B. The Minister and the Proprietor have agreed to vary the Deed of Agreement for the Integration of the School whereby the dates for the completion of certain of the improvements described in the Third Schedule to the Integration Agreement are varied.
- C. The Minister and the Proprietor are now agreed on the need for entering into a Supplementary Agreement pursuant to Section 7 (9) of the Private Schools Conditional Integration Act 1975 to give effect to their agreement

NOW THIS DEED OF AGREEMENT WITNESSETH THAT IT IS HEREBY COVENANTED AGREED AND DECLARED BY AND BETWEEN THE PARTIES HERETO as follows:


1. THAT the **Third Schedule** to the Integration Agreement for the School is hereby amended in the manner shown on the **Schedule** attached hereto headed-

"AMENDMENTS TO CAPITAL WORK REQUIREMENTS (to read with the Third Schedule to the Integration Agreement)" describing any variation in the improvements to be carried out to the School and the new dates specified for the completion of certain improvements.

2. THAT the covenants conditions and restrictions contained and implied in the Integration Agreement shall be read and construed subject to the modifications herein contained but in all other respects the Integration Agreement is confirmed.

IN WITNESS WHEREOF these presents have been executed the day and year first hereinbefore written

SIGNED by PETER JAMES
CULLINANE THE ROMAN CATHOLIC
BISHOP OF THE DIOCESE OF
PALMERSTON NORTH and sealed with
his Seal of Office in the presence of:



R. Bayly
36 Ihaka St
Palmerston North

SIGNED for and on behalf of HER
MAJESTY THE QUEEN by MERVYN
LANGLOIS WELLINGTON Minister of
Education in the presence of:

A large, stylized handwritten signature, likely of Mervyn Langlois, written in black ink.

M. J. Yelker
(Private Secretary)

245 Dease Drive
Lower Hutt

AMENDMENTS TO CAPITAL WORK REQUIREMENTS

(to be read with the Third Schedule to the Integration Agreement)

		AGREED PHASING OF WORK TO BE COMPLETED BY:						
Page No.	Description of Work	31.3.85	31.3.86	31.3.87	31.3.88	31.3.89	31.3.90	31.3.91
24	Provide by new construction or remodeling the following: Classroom area of 110m ² Resourceworkroom of 28m ² Staffroom of 28m ² School office of 8m ² Storage of 29m ² Casualty/sickroom of 9m ² STDU for female staff toilets 33 metres of outdoor seating Store for pool chemicals Demolish Block A			x				
17	Site							
19	Provide suitable sumps and drainage from field areas							
20	Block B - Structural							
20	Brace in longitudinal direction to MWD standards			x				
20	Block C - Structural							
20	Brace in longitudinal direction to MWD standards			x				
23	Block G - Structural							
23	Brace roof to MWD standards			x				

SCHEDULE

AMENDMENTS TO CAPITAL WORK REQUIREMENTS

(to be read with the Third Schedule to the Integration Agreement)

		AGREED PHASING OF WORK TO BE COMPLETED BY:							
Page No.	Description of Work	31.3.85	31.3.86	31.3.87	31.3.88	31.3.89	31.3.90	31.3.91	
23	Block G - Electrical Replace switchboard with metal clad modular MCB type Replace sub circuit wiring to suit new switchboard			x					
	Block I - Structural Structurally separate Block I from Block F to MWD standards			x					
	Electrical - General Provide time clock controls to all electric heaters throughout the school			x					