

218  
THIS DEED OF AGREEMENT made the / day of *MAY* One thousand nine hundred and eighty-four (1984)

BETWEEN THE INSTITUTE DE NOTRE DAME DES MISSIONS TRUST BOARD a body corporate registered under the Charitable Trusts Act 1957  
(hereinafter with its successors referred to as "the Proprietor")  
of the first part

AND HER MAJESTY THE QUEEN acting by and through the Minister of Education (hereinafter referred to as "the Minister") of the second part


WHEREAS

A. By Deed of Agreement bearing date the 29th day of March 1983 and any Supplementary Agreements (hereinafter referred to as "the Integration Agreement") the Minister and the Proprietor pursuant to Section 7 (2) of the Private Schools Conditional Integration Act 1975 established Sacred Heart College, NAPIER  
(hereinafter referred to as "the School") as an integrated school.

B. The Minister and the Proprietor have agreed to vary the Deed of Agreement for the Integration of the School whereby the dates for the completion of certain of the improvements described in the Third Schedule to the Integration Agreement are varied.

C. The Minister and the Proprietor are now agreed on the need for entering into a Supplementary Agreement pursuant to Section 7 (9) of the Private Schools Conditional Integration Act 1975 to give effect to their agreement

NOW THIS DEED OF AGREEMENT WITNESSETH THAT IT IS HEREBY COVENANTED AGREED AND DECLARED BY AND BETWEEN THE PARTIES HERETO as follows:


  
M.B.U.

1. THAT the Third Schedule to the Integration Agreement for the School is hereby amended in the manner shown on the Schedule attached hereto headed- "AMENDMENTS TO CAPITAL WORK REQUIREMENTS (to read with the Third Schedule to the Integration Agreement)" describing any variation in the improvements to be carried out to the School and the new dates specified for the completion of certain improvements.

2. THAT the covenants conditions and restrictions contained and implied in the Integration Agreement shall be read and construed subject to the modifications herein contained but in all other respects the Integration Agreement is confirmed.

IN WITNESS WHEREOF these presents have been executed the day and year first hereinbefore written

THE COMMON SEAL of  
THE INSTITUTE DE NOTRE  
DAME DES MISSIONS TRUST  
BOARD was hereunto affixed  
by and in the presence of:



*H. Holderness*  
..... Trustee  
*M. B. Maitland*  
..... Trustee

SIGNED FOR AND ON BEHALF OF HER  
MAJESTY THE QUEEN by MERVYN  
LANGLOIS WELLINGTON Minister  
of Education in the presence of:

*M. J. Folke*  
(Private Secretary)

245 Dowse Drive  
LOWER HUTT

AMENDMENTS TO CAPITAL WORK REQUIREMENTS

(to be read with the Third Schedule to the Integration Agreement)

AGREED PHASING OF WORK TO BE COMPLETED BY:

Page No.	Description of Work	31.3.85	31.3.86	31.3.87	31.3.88	31.3.89	31.3.90	31.3.91
31	Provide by new construction or remodelling the following: Art & Craft room 105m <sup>2</sup> Art & Craft store 21m <sup>2</sup> Art & Craft project 19m <sup>2</sup> Clothing store 10m <sup>2</sup> General science laboratory 81m <sup>2</sup> Preparation room 14m <sup>2</sup> Chemical store 17m <sup>2</sup> Advanced laboratories 2 x 84m <sup>2</sup> Advanced preparation room 11.5m <sup>2</sup> Music room 70m <sup>2</sup> Music store resource 23m <sup>2</sup> Music practice 11m <sup>2</sup> PE store 12.5m <sup>2</sup> PE changing 2 x 40m <sup>2</sup> Equipment bay 28m <sup>2</sup> Library (including workroom) 175m <sup>2</sup> Deputy principal's office 11m <sup>2</sup> Senior mistress' office 11m <sup>2</sup> Staff rest room 4.5m <sup>2</sup> Bookroom 23m <sup>2</sup> Staffroom 56m <sup>2</sup> Caretaker area 7m <sup>2</sup> Filter plant shed 9m <sup>2</sup> Dangerous goods store 47m <sup>2</sup> Resource room 47m <sup>2</sup> Study room 2 x 47m <sup>2</sup> Maths workroom 14m <sup>2</sup> Language store 9.5m <sup>2</sup>							
32						x		

*[Handwritten signature]*  
 M.B.M.

AMENDMENTS TO CAPITAL WORK REQUIREMENTS

(to be read with the Third Schedule to the Integration Agreement)

AGREED PHASING OF WORK TO BE COMPLETED BY:

Page No.	Description of Work	31.3.85	31.3.86	31.3.87	31.3.88	31.3.89	31.3.90	31.3.91
32	WC and shower unit for female staff toilet ) Shower unit for male staff toilet ) 8 WCs, 1 WHB, 2 STDUs and 4 shower units for pupils' toilets )					X		
21	<u>Block A</u> Repile with concrete piles Replace corrugated asbestos roof, spoutings and downpipes					X		
24	<u>Block A - Structural</u> Upgrade bracing for seismic loadings to MWD standards					X		
	<u>Block A - Mechanical</u> Upgrade heating to state school standards in areas 1-4,10,11,16,17, 23 and 25					X		
	<u>Block A - Electrical</u> Replace rewirable fuses with MCRs in sub-switchboard and upgrade Replace VIR/TRS wiring in sub-circuit Upgrade lighting to state school standards in area 9					X	X	X
26	<u>Block B - Electrical</u> Replace existing board with a purpose-made metalclad duct box to accommodate relays and other bell control components							X

*[Signature]*  
M.B.M.

AMENDMENTS TO CAPITAL WORK REQUIREMENTS

(to be read with the Third Schedule to the Integration Agreement)

		AGREED PHASING OF WORK TO BE COMPLETED BY:						
Page No.	Description of Work	31.3.85	31.3.86	31.3.87	31.3.88	31.3.89	31.3.90	31.3.91
27	<p><u>Block B - Structural</u>                      Upgrade foundations to MWD standards                      Install an additional sub-main from MSB to new sub-board in area 60 and rearrange existing to service only area 60                      Install a new sub-switchboard and rearrange existing services in area 60 to service only area 60                      Rewire switchsocket heaters and reroute to new sub-board                      Provide permanently wired sockets                      Replace sub-switchboard with metalclad modular MCB type in area 61 and rewire/reroute sub-main to new supply source                      Upgrade stage lighting, switch sockets and emergency lighting to state school standards</p>							
	<p><u>Block D - Electrical</u>                      Replace main switchboard with a purpose-made metalclad modular type with separately metered units to record power consumption in non-integrated/integrated areas                      Rewire switchsockets                      Replace sub-board with metalclad modular MCB type                      Upgrade lighting and switchsockets to MWD standards</p>							

*[Handwritten signature]*  
 M.O.M.

AMENDMENTS TO CAPITAL WORK REQUIREMENTS

(to be read with the Third Schedule to the Integration Agreement)

AGREED PHASING OF WORK TO BE COMPLETED BY:

Page No.	Description of Work	31.3.85	31.3.86	31.3.87	31.3.88	31.3.89	31.3.90	31.3.91
29	<p><u>Block I - Structural</u> Upgrade bracing for seismic loadings to MWD standards</p> <p><u>Block I - Mechanical</u> Upgrade heating to state school standards in areas 44 and 47</p> <p><u>Block I - Electrical</u> Replace fuses in main switchboard with MCBs</p> <p>Upgrade lighting to state school standard in area 44</p>					x		
30	<p><u>Block N - Structural</u> Brace longitudinally in front walls to MWD standards</p>					x		

