

110
THIS DEED OF AGREEMENT made the 1 day of June, One thousand nine hundred and eighty-four (1984)


BETWEEN THE INSTITUTE DE NOTRE DAME DES MISSIONS TRUST BOARD a body corporate registered under the Charitable Trusts Act 1957
(hereinafter with its successors referred to as "the Proprietor") of the first part

AND HER MAJESTY THE QUEEN acting by and through the Minister of Education (hereinafter referred to as "the Minister") of the second part

WHEREAS

- A. By Deed of Agreement bearing date the 15th day of February 1982 and any Supplementary Agreements (hereinafter referred to as "the Integration Agreement") the Minister and the Proprietor pursuant to Section 7 (2) of the Private Schools Conditional Integration Act 1975 established Sacred Heart Girls' College, NEW PLYMOUTH (hereinafter referred to as "the School") as an integrated school.
- B. The Minister and the Proprietor have agreed to vary the Deed of Agreement for the Integration of the School whereby the dates for the completion of certain of the improvements described in the Third Schedule to the Integration Agreement are varied.
- C. The Minister and the Proprietor are now agreed on the need for entering into a Supplementary Agreement pursuant to Section 7 (9) of the Private Schools Conditional Integration Act 1975 to give effect to their agreement

NOW THIS DEED OF AGREEMENT WITNESSETH THAT IT IS HEREBY COVENANTED AGREED AND DECLARED BY AND BETWEEN THE PARTIES HERETO as follows:


A.B. 1984

1. THAT the Third Schedule to the Integration Agreement for the School is hereby amended in the manner shown on the Schedule attached hereto headed- "AMENDMENTS TO CAPITAL WORK REQUIREMENTS (to read with the Third Schedule to the Integration Agreement)" describing any variation in the improvements to be carried out to the School and the new dates specified for the completion of certain improvements.

2. THAT the covenants conditions and restrictions contained and implied in the Integration Agreement shall be read and construed subject to the modifications herein contained but in all other respects the Integration Agreement is confirmed.

IN WITNESS WHEREOF these presents have been executed the day and year first hereinbefore written

THE COMMON SEAL of
THE INSTITUTE DE NOTRE
DAME DES MISSIONS TRUST
BOARD was hereunto affixed
by and in the presence of:



Lawsal
..... Trustee
M. Benedict M. Garry
..... Trustee

SIGNED FOR AND ON BEHALF OF HER
MAJESTY THE QUEEN by MERVYN
LANGLOIS WELLINGTON Minister
of Education in the presence of:

Mervyn Wellington

M. J. Yelker
(Private Secretary)
245 Dowse Drive
Lower Hutt

W
A.B.A.'9

AMENDMENTS TO CAPITAL WORK REQUIREMENTS

(to be read with the Third Schedule to the Integration Agreement)

AGREED PHASING OF WORK TO BE COMPLETED BY:

Page No.	Description of Work	31.3.85	31.3.86	31.3.87	31.3.88	31.3.89	31.3.90	31.3.91
26	Remove Block B from site Provide the following facilities by new construction or remodelling: Music room 70m ²) Music resource 23m ²) Music practice rooms 1x11m ² & 1x7.5m ²) Art and Craft room 105m ²) Art and Craft store 21m ²) Art and Craft Project store 19m ²) Advanced laboratory 84m ²) Laboratory preparation room 14m ²) Bulk chemistry store 17m ²) Homecraft room 149m ²) Homecraft store 9.5m ²) Seminar/study/classroom 47m ²) Library 175m ²) Gymnasium 334m ²) PE store 12.5m ²) Equipment Bay 28m ²) Changing room block 40m ²) Principal's office 19m ²) Senior Mistress' office 11m ²) HOD/PR offices 2 x 7.5m ²) Staffroom 56m ²) Staff kitchen 7m ²) Staff rest room 4.5m ²) Book room 23m ²) Store/workshop 19m ²) Caretaker's room 7m ²) Resource/storage 47m ²) Maths workroom 14m ²) Language store 9.5m ²) Kiln shed 10m ²)		X					

Handwritten initials/signature


1/2/25

AMENDMENTS TO CAPITAL WORK REQUIREMENTS

(to be read with the Third Schedule to the Integration Agreement)

AGREED PHASING OF WORK TO BE COMPLETED BY:

Page No.	Description of Work	31.3.85	31.3.86	31.3.87	31.3.88	31.3.89	31.3.90	31.3.91
26	Outside PE store) 6 pupils' WCs) 4 STDUs) 4 pupil showers) 2 staff showers (1 for each sex)) dangerous goods store if required)		x					



V. R. 1/2/25

AMENDMENTS TO CAPITAL WORK REQUIREMENTS

(to be read with the Third Schedule to the Integration Agreement)

AGREED PHASING OF WORK TO BE COMPLETED BY:

Page No.	Description of Work	31.3.85	31.3.86	31.3.87	31.3.88	31.3.89	31.3.90	31.3.91
26	Remove Block B from site		x					
	Provide the following facilities by new construction or remodelling:							
	Music room							
	Music resource							
	Music practice rooms 1x11m ² & 1x7.5m ²							
	Art and Craft room							
	Art and Craft store							
	Art and Craft Project store							
	Advanced laboratory							
	Laboratory preparation room							
	Bulk chemistry store							
	Homecraft room							
	Homecraft store							
	Seminar/study/classroom							
	Library							
	Gymnasium							
	PE store							
	Equipment Bay							
	Changing room block							
	Principal's office							
	Senior Mistress' office							
	HOD/PR offices							
	Staffroom							
	Staff kitchen							
	Staff rest room							
	Book room							
	Store/workshop							
	Caretaker's room							
	Resource/storage							
	Maths workroom							
	Language store							
	Kiln shed							

VL 10/11/9


MS 4/03

AMENDMENTS TO CAPITAL WORK REQUIREMENTS

(to be read with the Third Schedule to the Integration Agreement)

AGREED PHASING OF WORK TO BE COMPLETED BY:

Page No.	Description of Work	31.3.85	31.3.86	31.3.87	31.3.88	31.3.89	31.3.90	31.3.91
26	Outside PE store 6 pupils' WCs 4 STDUs 4 pupil showers 2 staff showers (1 for each sex) dangerous goods store if required		x					
	19m ²							



MS 4/03
