

THIS DEED OF AGREEMENT made the / day of *MAY*, One thousand nine hundred and eighty-four (1984)

BETWEEN THE ROMAN CATHOLIC ARCHBISHOP OF THE ARCHDIOCESE OF WELLINGTON a "Corporation Sole" (hereinafter with his successors referred to as "the Proprietor") of the first part

AND HER MAJESTY THE QUEEN acting by and through the Minister of Education (hereinafter referred to as "the Minister") of the second part

WHEREAS

A. By Deed of Agreement bearing date the 28th day of March 1983 and any Supplementary Agreements (hereinafter referred to as "the Integration Agreement") the Minister and the Proprietor pursuant to Section 7 (2) of the Private Schools Conditional Integration Act 1975 established St Francis de Sales School, ISLAND BAY (hereinafter referred to as "the School") as an integrated school.

B. The Minister and the Proprietor have agreed to vary the Deed of Agreement for the Integration of the School whereby the dates for the completion of certain of the improvements described in the Third Schedule to the Integration Agreement are varied.

C. The Minister and the Proprietor are now agreed on the need for entering into a Supplementary Agreement pursuant to Section 7 (9) of the Private Schools Conditional Integration Act 1975 to give effect to their agreement

NOW THIS DEED OF AGREEMENT WITNESSETH THAT IT IS HEREBY COVENANTED AGREED AND DECLARED BY AND BETWEEN THE PARTIES HERETO as follows:

1. THAT the Third Schedule to the Integration Agreement for the School is hereby amended in the manner shown on the Schedule attached hereto headed-

"AMENDMENTS TO CAPITAL WORK REQUIREMENTS (to read with the Third Schedule to the Integration Agreement)" describing any variation in the improvements to be carried out to the School and the new dates specified for the completion of certain improvements.

2. THAT the covenants conditions and restrictions contained and implied in the Integration Agreement shall be read and construed subject to the modifications herein contained but in all other respects the Integration Agreement is confirmed.

IN WITNESS WHEREOF these presents have been executed the day and year first hereinbefore written

SIGNED by THOMAS STAFFORD WILLIAMS  
THE ROMAN CATHOLIC ARCHBISHOP OF  
THE ARCHDIOCESE OF WELLINGTON


and sealed with his Seal of Office in the presence of:

+ *Thomas S. Williams*

*P. Brown*  
*Clark*  
*Eccleston Hill*  
*Wellington*

SIGNED for and on behalf of HER  
MAJESTY THE QUEEN by MERVYN  
LANGLOIS WELLINGTON Minister of  
Education in the presence of:

*M. J. Fokke*  
(Private Secretary)



ST FRANCIS DE SALES SCHOOL, ISLAND BAY

SCHEDULE

AMENDMENTS TO CAPITAL WORK REQUIREMENTS

(to be read with the Third Schedule to the Integration Agreement)

		AGREED PHASING OF WORK TO BE COMPLETED BY:							
Page No.	Description of Work	31.3.85	31.3.86	31.3.87	31.3.88	31.3.89	31.3.90	31.3.91	
18	Provide by new construction or remodelling the following: Teaching space of 580m <sup>2</sup> Resource workroom of 28m <sup>2</sup> Library/multi purpose room of 56m <sup>2</sup> Staffroom of 28m <sup>2</sup> Staff kitchen of 4.5m <sup>2</sup> Principals office of 11m <sup>2</sup> School office of 8m <sup>2</sup> Casualty/sickroom of 9m <sup>2</sup> Storage of 42m <sup>2</sup> Staff and pupil toilets in accordance with the Drainage and Plumbing Regulations								
			x						

*[Handwritten signature]*