

175

THIS DEED OF AGREEMENT made the 6 day of MAY, One thousand nine hundred and eighty-four (1984)

BETWEEN THE ROMAN CATHOLIC BISHOP OF THE DIOCESE OF PALMERSTON NORTH a "Corporation Sole" (hereinafter with his successors referred to as "the Proprietor") of the first part

AND HER MAJESTY THE QUEEN acting by and through the Minister of Education (hereinafter referred to as "the Minister") of the second part

WHEREAS

A. By Deed of Agreement bearing date the 7th day of December 1982 and any Supplementary Agreements (hereinafter referred to as "the Integration Agreement") the Minister and the Proprietor pursuant to Section 7 (2) of the Private Schools Conditional Integration Act 1975 established St Joseph's School, HASTINGS (hereinafter referred to as "the School") as an integrated school.

B. The Minister and the Proprietor have agreed to vary the Deed of Agreement for the Integration of the School whereby the dates for the completion of certain of the improvements described in the Third Schedule to the Integration Agreement are varied.

C. The Minister and the Proprietor are now agreed on the need for entering into a Supplementary Agreement pursuant to Section 7 (9) of the Private Schools Conditional Integration Act 1975 to give effect to their agreement

NOW THIS DEED OF AGREEMENT WITNESSETH THAT IT IS HEREBY COVENANTED AGREED AND DECLARED BY AND BETWEEN THE PARTIES HERETO as follows:


1. THAT the Third Schedule to the Integration Agreement for the School is hereby amended in the manner shown on the Schedule attached hereto headed-

"AMENDMENTS TO CAPITAL WORK REQUIREMENTS (to read with the Third Schedule to the Integration Agreement)" describing any variation in the improvements to be carried out to the School and the new dates specified for the completion of certain improvements.

2. THAT the covenants conditions and restrictions contained and implied in the Integration Agreement shall be read and construed subject to the modifications herein contained but in all other respects the Integration Agreement is confirmed.

IN WITNESS WHEREOF these presents have been executed the day and year first hereinbefore written

SIGNED by PETER JAMES
CULLINANE THE ROMAN CATHOLIC
BISHOP OF THE DIOCESE OF
PALMERSTON NORTH and sealed with
his Seal of Office in the presence of:



R. Beyer
36 Ihaka St
Palmerston North

SIGNED for and on behalf of HER
MAJESTY THE QUEEN by MERVYN
LANGLOIS WELLINGTON Minister of
Education in the presence of:

M. J. Foster
(Private Secretary)

245 Dowse Drive
Lower Hutt

ST JOSEPH'S SCHOOL, HASTINGS

SCHEDULE

AMENDMENTS TO CAPITAL WORK REQUIREMENTS

(to be read with the Third Schedule to the Integration Agreement)

AGREED PHASING OF WORK TO BE COMPLETED BY:

Page No.	Description of Work	31.3.85	31.3.86	31.3.87	31.3.88	31.3.89	31.3.90	31.3.91
25	Relocate Block G			x				
	Demolish Blocks D, E, F, I, J Provide by new construction or remodeling the following:			x				
	Resource workroom of 28m ²							
	Junior resource workroom of 14m ²							
	Library/multipurpose room of 56m ²							
	Staffroom of 28m ²							
	Staff kitchen of 4.5m ²			x				
	Principal's office of 11m ²							
	School office of 8m ²							
19	STDU for female staff toilets							
	4 WCs and 3 WHBs for girls toilets							
	6 WCs and 5 WHBs for boys toilets							
	Storage for pool chemicals							
	Block L - Structural							
	Brace roof to MWD standards			x				
20	Block N - Structural							
	Strengthen in the longitudinal direction to MWD standards							
	Electrical			x				
	Replace rewirable fuses in switchboard with MCBs							
	Insulate bare earth conductors			x				

SCHEDULE

AMENDMENTS TO CAPITAL WORK REQUIREMENTS

(to be read with the Third Schedule to the Integration Agreement)

AGREED PHASING OF WORK TO BE COMPLETED BY:

Page No.	Description of Work	31.3.85	31.3.86	31.3.87	31.3.88	31.3.89	31.3.90	31.3.91
21	Block N - Electrical Rearrange wiring to improve access Upgrade lighting to state school standards in areas 77, 78, 80-82 and 91			X				
	Block O - Structural Strengthen building to MWD standards			X				
	Electrical Replace switchboard with MCB type of metalclad modular unit and relocate away from fume cupboard			X				
	Relocate existing switchsocket away from fume cupboard			X				
	Replace sub circuit TRS wiring			X				
	Replace space heater TRS wiring			X				
	Block Q - Structural Brace to MWD standards			X				
	Mechanical Upgrade heating to state school standards in areas 97, 100, 101 and 107			X				