

82  
THIS DEED OF AGREEMENT made the 3 day of MAY, One thousand nine hundred and eighty-four (1984)

BETWEEN THE ROMAN CATHOLIC BISHOP OF THE DIOCESE OF PALMERSTON NORTH a "Corporation Sole" (hereinafter with his successors referred to as "the Proprietor") of the first part

AND HER MAJESTY THE QUEEN acting by and through the Minister of Education (hereinafter referred to as "the Minister") of the second part

WHEREAS

- A. By Deed of Agreement bearing date the 27th day of October 1981 and any Supplementary Agreements (hereinafter referred to as "the Integration Agreement") the Minister and the Proprietor pursuant to Section 7 (2) of the Private Schools Conditional Integration Act 1975 established St Joseph's School, STRATFORD (hereinafter referred to as "the School") as an integrated school.
- B. The Minister and the Proprietor have agreed to vary the Deed of Agreement for the Integration of the School whereby the dates for the completion of certain of the improvements described in the Third Schedule to the Integration Agreement are varied.
- C. The Minister and the Proprietor are now agreed on the need for entering into a Supplementary Agreement pursuant to Section 7 (9) of the Private Schools Conditional Integration Act 1975 to give effect to their agreement

NOW THIS DEED OF AGREEMENT WITNESSETH THAT IT IS HEREBY COVENANTED AGREED AND DECLARED BY AND BETWEEN THE PARTIES HERETO as follows:

1. THAT the Third Schedule to the Integration Agreement for the School is hereby amended in the manner shown on the Schedule attached hereto headed-

"AMENDMENTS TO CAPITAL WORK REQUIREMENTS (to read with the Third Schedule to the Integration Agreement)" describing any variation in the improvements to be carried out to the School and the new dates specified for the completion of certain improvements.

2. THAT the covenants conditions and restrictions contained and implied in the Integration Agreement shall be read and construed subject to the modifications herein contained but in all other respects the Integration Agreement is confirmed.

IN WITNESS WHEREOF these presents have been executed the day and year first hereinbefore written

SIGNED by PETER JAMES CULLINANE THE ROMAN CATHOLIC BISHOP OF THE DIOCESE OF PALMERSTON NORTH and sealed with his Seal of Office in the presence of:



*R. Begley*  
36 Ihaka St  
Palmerston North

SIGNED for and on behalf of HER MAJESTY THE QUEEN by MERVYN LANGLOIS WELLINGTON Minister of Education in the presence of:

*M. J. Yelke*  
(Private Secretary)

245 Dowse Drive  
Lower Hutt

AMENDMENTS TO CAPITAL WORK REQUIREMENTS  
(to be read with the Third Schedule to the Integration Agreement)

AGREED PHASING OF WORK TO BE COMPLETED BY:

Page No.	Description of Work	31.3.85	31.3.86	31.3.87	31.3.88	31.3.89	31.3.90	31.3.91
29	Provide by new construction or remodelling the following: Teaching space 455m <sup>2</sup> ) Resource/workroom 14m <sup>2</sup> ) Staffroom 18.5m <sup>2</sup> ) Staff kitchen 4.5m <sup>2</sup> ) Principal's office 11m <sup>2</sup> ) Casualty room 9m <sup>2</sup> ) School office 8m <sup>2</sup> )			X				
30	Female staff toilet - STDU ) Girls' toilet - STDU )	X						
21	Site Continue retaining wall and provide a sealed path between Blocks C and D							
22	Block A Cover floor of area 1 with sheet vinyl or similar to education board standards			X				
23	Block A Cover floor of areas 2, 2A, 3, 4, 5 & 5A with sheet vinyl or similar to education board standards			X				
24	Block A Cover floor of areas 6 and 6A with sheet vinyl or similar to education board standards Replace urinals in areas 7A & 8A with stainless steel types			X				

AMENDMENTS TO CAPITAL WORK REQUIREMENTS

(to be read with the Third Schedule to the Integration Agreement)

		AGREED PHASING OF WORK TO BE COMPLETED BY:						
Page No.	Description of Work	31.3.85	31.3.86	31.3.87	31.3.88	31.3.89	31.3.90	31.3.91
25	<p><u>Block A - Structural</u> Investigate the resistance of the boiler chimney to seismic load and rectify as necessary to MWD standards</p> <p><u>Block A - Mechanical</u> Fit fuel line fire safety valve and regulating valves to boiler for the two heating circuits</p>	x						
26	<p><u>Block A - Electrical</u> Upgrade lighting to state school standards in areas 1,2,5,6 and boiler room Provide additional wall socket outlets to areas 1,2,5,6 and 11</p>	x		x				
28	<p><u>Block B - Mechanical</u> Increase surface areas of classroom radiation by 25% and balance system</p>			x				
29	<p><u>Block B - Electrical</u> Provide additional wall socket outlets to areas 12-15</p> <p><u>Block D</u> Replace roof</p>			x				

*pk.*

*[Signature]*