

THIS DEED OF AGREEMENT made the 1 day of *MAY*, One thousand nine hundred and eighty-four (1984)

BETWEEN THE ROMAN CATHOLIC BISHOP OF THE DIOCESE OF AUCKLAND a "Corporation Sole" (hereinafter with his successors referred to as "the Proprietor") of the first part

AND HER MAJESTY THE QUEEN acting by and through the Minister of Education (hereinafter referred to as "the Minister") of the second part

WHEREAS

- A. By Deed of Agreement bearing date the 10th day of February 1983 and any Supplementary Agreements (hereinafter referred to as "the Integration Agreement") the Minister and the Proprietor pursuant to Section 7 (2) of the Private Schools Conditional Integration Act 1975 established St Joseph's School, TAKAPUNA (hereinafter referred to as "the School") as an integrated school.
- B. The Minister and the Proprietor have agreed to vary the Deed of Agreement for the Integration of the School whereby the dates for the completion of certain of the improvements described in the Third Schedule to the Integration Agreement are varied.
- C. The Minister and the Proprietor are now agreed on the need for entering into a Supplementary Agreement pursuant to Section 7 (9) of the Private Schools Conditional Integration Act 1975 to give effect to their agreement

NOW THIS DEED OF AGREEMENT WITNESSETH THAT IT IS HEREBY COVENANTED AGREED AND DECLARED BY AND BETWEEN THE PARTIES HERETO as follows:

1 THAT the **Third Schedule** to the Integration Agreement for the School is hereby amended in the manner shown on the **Schedule** attached hereto headed -

**"AMENDMENTS TO CAPITAL WORK REQUIREMENTS** (to be read with the Third Schedule to the Integration Agreement)" describing any variation in the improvements to be carried out to the School and the new dates specified for the completion of certain improvements.

2 THAT the covenants conditions and restrictions contained and implied in the Integration Agreement shall be read and construed subject to the modifications herein contained but in all other respects the Integration Agreement is confirmed.

IN WITNESS WHEREOF these presents have been executed the day and year first hereinbefore written

SIGNED by DENIS GEORGE  
BROWNE, THE ROMAN CATHOLIC  
BISHOP OF THE DIOCESE OF AUCKLAND

and sealed with his Seal of Office in the presence of:-

*D. Brown*  
General Manager,  
218 Parnell Road,  
Auckland. 1.

SIGNED for and on behalf of HER  
MAJESTY THE QUEEN by MERVYN  
LANGLOIS WELLINGTON Minister of  
Education in the presence of:-

*M. J. Yelker*  
(PRIVATE SECRETARY)

345 Dowse Drive  
Mangaraki, LOWER HUTT

## AMENDMENTS TO CAPITAL WORK REQUIREMENTS

(to be read with the Third Schedule to the Integration Agreement)

## AGREED PHASING OF WORK TO BE COMPLETED BY:


Page No.	Description of Work	31.3.85	31.3.86	31.3.87	31.3.88	31.3.89	31.3.90	31.3.91
28	Provide by new construction or remodelling the following: 29m <sup>2</sup> of teaching space ) Resource workroom of 28m <sup>2</sup> ) Junior resource workroom of 14m <sup>2</sup> ) Library multi-purpose room of 56m <sup>2</sup> ) Principal's office of 11m <sup>2</sup> ) School office of 8m <sup>2</sup> ) Casualty/sickroom of 9m <sup>2</sup> ) Storage of 9m <sup>2</sup> ) 1 WC and 1 STDU for female staff ) toilets ) 2 WCs and 3 WHBs for boys toilets ) 5 WCs and 3 WHBs for girls toilets )				x			
20	<u>Block B</u> Provide lino & sheet vinyl floor covering in areas 12 & 16							
21	<u>Block B - Mechanical</u> Upgrade heating to state school standards in area 13						x	
25	<u>Block B - Electrical</u> Upgrade lighting to state school standards in area 13						x	
26	<u>Block L</u> Re-roof to state school standards							x
	<u>Block L</u> Provide lino floor covering in area 48							x

AMENDMENTS TO CAPITAL WORK REQUIREMENTS

(to be read with the Third Schedule to the Integration Agreement)

AGREED PHASING OF WORK TO BE COMPLETED BY:

Page No.	Description of Work	31.3.85	31.3.86	31.3.87	31.3.88	31.3.89	31.3.90	31.3.91
27	<u>Block L - Structural</u> Upgrade sub-floor bracing to MWD standards				x			



0.3.

ACTION  
COMPLETE  
FILE  
The Minister of Education

ACTION  
COMPLETE  
FILE  
ST JOSEPHS, TAKAPUNA

28 JUN. 1983

1242

INTEGRATION AGREEMENT


1 On 10 February 1983 you signed an integration agreement for St Josephs Primary School Takapuna.

2 It has been established that one page of the schedule of work was not included in agreement presented to you for signature.


3 The proprietor of the school, Bishop Rodgers of Auckland, has initialled two copies of the missing page and these are attached. The addition of your initials would complete the formal signing of this agreement.

RECOMMENDATION

4 It is recommended that you initial both copies of the attached page from the St Josephs Takapuna integration agreement.

  
John S Jolliff  
for Director-General

enc

  
APPROVED  
28 JUN 1983

Department of Education  
28 JUN 1983  
MINISTERIAL

