

145
THIS DEED OF AGREEMENT made the 6 day of MAY, One thousand nine hundred and eighty-four (1984)

BETWEEN THE ROMAN CATHOLIC BISHOP OF THE DIOCESE OF PALMERSTON NORTH a "Corporation Sole" (hereinafter with his successors referred to as "the Proprietor") of the first part

AND HER MAJESTY THE QUEEN acting by and through the Minister of Education (hereinafter referred to as "the Minister") of the second part

WHEREAS

- A. By Deed of Agreement bearing date the 14th day of September 1982 and any Supplementary Agreements (hereinafter referred to as "the Integration Agreement") the Minister and the Proprietor pursuant to Section 7 (2) of the Private Schools Conditional Integration Act 1975 established St Joseph's School, WAIROA (hereinafter referred to as "the School") as an integrated school.
- B. The Minister and the Proprietor have agreed to vary the Deed of Agreement for the Integration of the School whereby the dates for the completion of certain of the improvements described in the Third Schedule to the Integration Agreement are varied.
- C. The Minister and the Proprietor are now agreed on the need for entering into a Supplementary Agreement pursuant to Section 7 (9) of the Private Schools Conditional Integration Act 1975 to give effect to their agreement

NOW THIS DEED OF AGREEMENT WITNESSETH THAT IT IS HEREBY COVENANTED AGREED AND DECLARED BY AND BETWEEN THE PARTIES HERETO as follows:


1. THAT the Third Schedule to the Integration Agreement for the School is hereby amended in the manner shown on the Schedule attached hereto headed-

"AMENDMENTS TO CAPITAL WORK REQUIREMENTS (to read with the Third Schedule to the Integration Agreement)" describing any variation in the improvements to be carried out to the School and the new dates specified for the completion of certain improvements.

2. THAT the covenants conditions and restrictions contained and implied in the Integration Agreement shall be read and construed subject to the modifications herein contained but in all other respects the Integration Agreement is confirmed.

IN WITNESS WHEREOF these presents have been executed the day and year first hereinbefore written

SIGNED by PETER JAMES
CULLINANE THE ROMAN CATHOLIC
BISHOP OF THE DIOCESE OF
PALMERSTON NORTH and sealed with
his Seal of Office in the presence of:



R. Bejany
36 Ihaka St
Palmerston North

SIGNED for and on behalf of HER
MAJESTY THE QUEEN by MERVYN
LANGLOIS WELLINGTON Minister of
Education in the presence of:

A large, stylized signature in black ink, likely belonging to Mervyn Langlois.

M. J. Yelken
(Private Secretary)

245 Dowse Drive
Lower Hutt

AMENDMENTS TO CAPITAL WORK REQUIREMENTS

(to be read with the Third Schedule to the Integration Agreement)

AGREED PHASING OF WORK TO BE COMPLETED BY:

Page No.	Description of Work	31.3.85	31.3.86	31.3.87	31.3.88	31.3.89	31.3.90	31.3.91
25	Demolish Block E (areas 19 and 20) Demolish Blocks C and J) Provide by new construction or remodelling the following: Class teaching space 190m ² Resource room 14m ² Library/multipurpose room 56m ² Staffroom 14m ² Staff kitchen 4.5m ² Principal's office 11m ² School office 8m ² Storage totalling 20m ² Staff toilets: Male - 1 WC, 1 MHB Female - 1 WC, 1 WHB, 1 STDU Pupils' toilets: Boys - 1 WC, 2 WHB Girls - 2 WC, 2 WHB, 1 STDU Site Spray to kill weeds on court area north and west sides of Block D, re-grade to prevent ponding, patch holes and reseal. Uplift concrete paving on netball court south side of Block D and compact base course to take vehicle traffic Provide falls for suitable drainage and lay asphaltic concrete and mark out parking area Reseal entrance drive from Lucknow Street. Replace 3 concrete slabs adjacent to entrance on north side of Block E following demolition of 1/21 portion.			X				

SCHEDULE

AMENDMENTS TO CAPITAL WORK REQUIREMENTS

(to be read with the Third Schedule to the Integration Agreement)

AGREED PHASING OF WORK TO BE COMPLETED BY:

Page No.	Description of Work	31.3.85	31.3.86	31.3.87	31.3.88	31.3.89	31.3.90	31.3.91
22	Block E - Electrical Replace rewirable fuses in sub-board with MCEs Block F - Structural Upgrade to MWD structural standards Block F - Electrical Upgrade lighting to state school standards in areas 20 and 21			x				
23	Block G - Structural Upgrade block to MWD standards			x				
24	Block K - Structural Upgrade to comply with MWD structural standards			x				