

134

THIS DEED OF AGREEMENT made the 6 day of MAY, One thousand nine hundred and eighty-four (1984)

BETWEEN THE ROMAN CATHOLIC BISHOP OF THE DIOCESE OF HAMILTON a "Corporation Sole" (hereinafter with his successors referred to as "the Proprietor") of the first part

AND HER MAJESTY THE QUEEN acting by and through the Minister of Education (hereinafter referred to as "the Minister") of the second part

WHEREAS

A. By Deed of Agreement bearing date the 3rd day of August 1982 and any Supplementary Agreements (hereinafter referred to as "the Integration Agreement") the Minister and the Proprietor pursuant to Section 7 (2) of the Private Schools Conditional Integration Act 1975 established St Mary's School, ROTORUA (hereinafter referred to as "the School") as an integrated school.

B. The Minister and the Proprietor have agreed to vary the Deed of Agreement for the Integration of the School whereby the dates for the completion of certain of the improvements described in the Third Schedule to the Integration Agreement are varied.

C. The Minister and the Proprietor are now agreed on the need for entering into a Supplementary Agreement pursuant to Section 7 (9) of the Private Schools Conditional Integration Act 1975 to give effect to their agreement

NOW THIS DEED OF AGREEMENT WITNESSETH THAT IT IS HEREBY COVENANTED AGREED AND DECLARED BY AND BETWEEN THE PARTIES HERETO as follows:

6-9



1. THAT the Third Schedule to the Integration Agreement for the School is hereby amended in the manner shown on the Schedule attached hereto headed-


"AMENDMENTS TO CAPITAL WORK REQUIREMENTS (to read with the Third Schedule to the Integration Agreement)" describing any variation in the improvements to be carried out to the School and the new dates specified for the completion of certain improvements.

2. THAT the covenants conditions and restrictions contained and implied in the Integration Agreement shall be read and construed subject to the modifications herein contained but in all other respects the Integration Agreement is confirmed.

IN WITNESS WHEREOF these presents have been executed the day and year first hereinbefore written

SIGNED by EDWARD RUSSELL
GAINES, THE ROMAN CATHOLIC
BISHOP OF THE DIOCESE OF
HAMILTON and sealed with his Seal of
Office in the presence of:

Edward Russell Gaines



[Handwritten signature]

Administrator
16 Berkeley Avenue,
Hamilton

SIGNED for and on behalf of HER
MAJESTY THE QUEEN by MERVYN
LANGLOIS WELLINGTON Minister of
Education in the presence of:

[Handwritten signature]

M. J. Yelton
(Private Secretary)

245 Dowse Drive
Lower Hutt

AMENDMENTS TO CAPITAL WORK REQUIREMENTS

(to be read with the Third Schedule to the Integration Agreement)

AGREED PHASING OF WORK TO BE COMPLETED BY:

Page No.	Description of Work	31.3.85	31.3.86	31.3.87	31.3.88	31.3.89	31.3.90	31.3.91
22	Demolish Blocks E and I Provide by new construction: Pupils toilets to comply with Drainage and Plumbing Regulations 1978				x			
20	Block A - Structural Stabilise concrete walls and the down roof tiles to MWD standards	x						
21	Block B - Structural Brace piles and roof/ceiling to MWD standards	x						