

115
THIS DEED OF AGREEMENT made the 6 day of MAY, One thousand nine hundred and eighty-four (1984)

BETWEEN THE ROMAN CATHOLIC BISHOP OF THE DIOCESE OF PALMERSTON NORTH a "Corporation Sole" (hereinafter with his successors referred to as "the Proprietor") of the first part

AND HER MAJESTY THE QUEEN acting by and through the Minister of Education (hereinafter referred to as "the Minister") of the second part

WHEREAS

- A. By Deed of Agreement bearing date the 14th day of September 1982 and any Supplementary Agreements (hereinafter referred to as "the Integration Agreement") the Minister and the Proprietor pursuant to Section 7 (2) of the Private Schools Conditional Integration Act 1975 established St Patrick's School, NAPIER (hereinafter referred to as "the School") as an integrated school.
- B. The Minister and the Proprietor have agreed to vary the Deed of Agreement for the Integration of the School whereby the dates for the completion of certain of the improvements described in the Third Schedule to the Integration Agreement are varied.
- C. The Minister and the Proprietor are now agreed on the need for entering into a Supplementary Agreement pursuant to Section 7 (9) of the Private Schools Conditional Integration Act 1975 to give effect to their agreement

NOW THIS DEED OF AGREEMENT WITNESSETH THAT IT IS HEREBY COVENANTED AGREED AND DECLARED BY AND BETWEEN THE PARTIES HERETO as follows:


1. THAT the **Third Schedule** to the Integration Agreement for the School is hereby amended in the manner shown on the **Schedule** attached hereto headed-

"AMENDMENTS TO CAPITAL WORK REQUIREMENTS (to read with the Third Schedule to the Integration Agreement)" describing any variation in the improvements to be carried out to the School and the new dates specified for the completion of certain improvements.

2. THAT the covenants conditions and restrictions contained and implied in the Integration Agreement shall be read and construed subject to the modifications herein contained but in all other respects the Integration Agreement is confirmed.

IN WITNESS WHEREOF these presents have been executed the day and year first hereinbefore written

SIGNED by PETER JAMES
CULLINANE THE ROMAN CATHOLIC
BISHOP OF THE DIOCESE OF
PALMERSTON NORTH and sealed with
his Seal of Office in the presence of:



R. Boyle
36 Ihaka St
Palmerston North.

SIGNED for and on behalf of HER
MAJESTY THE QUEEN by MERVYN
LANGLOIS WELLINGTON Minister of
Education in the presence of:

M. J. Feltner
(Private Secretary)

245 Bourse Drive
Lower Hutt

ST PATRICK'S SCHOOL, NAPIER

SCHEDULE

AMENDMENTS TO CAPITAL WORK REQUIREMENTS

(to be read with the Third Schedule to the Integration Agreement)

AGREED PHASING OF WORK TO BE COMPLETED BY:

Page No.	Description of Work	31.3.85	31.3.86	31.3.87	31.3.88	31.3.89	31.3.90	31.3.91
25	Provide by new construction or remodelling the following: Junior resource workroom 14m ² Toilet facilities: Female staff - a sanitary towel disposal unit Boys' toilet - 2 washbasins Girls' toilets - 6 WC pans and 3 washbasins Provide outside seating to Education Board standards							
19	Block A - Structural Upgrade longitudinal bracing structure separation and masonry walls to MWD standards Block A - Electrical Replace main switchboard area 11 Upgrade lighting to state school standard in areas 10, 11, 17 and 18 Install wall socket outlets to Education Board standards in areas 10 and 11			x				
20	Block B - Electrical Replace rewirable fuses on sub-board with MCBs							
21	Block C - Electrical Replace rewirable fuses on sub-board with MCBs							

AMENDMENTS TO CAPITAL WORK REQUIREMENTS
(to be read with the Third Schedule to the Integration Agreement)

		AGREED PHASING OF WORK TO BE COMPLETED BY:						
Page No.	Description of Work	31.3.85	31.3.86	31.3.87	31.3.88	31.3.89	31.3.90	31.3.9
19	Replace concrete slab between Blocks E and F on south side. Drain playing field, fill hollows and depressions, top dress and sow bare patches Block D - Mechanical Install an additional 2 Kw panel heater with built in thermostat in area 18 - all panel heaters are to be permanently wired			x				
21	Block D - Electrical Replace rewirable fuses with MCBs Upgrade lighting in area 16 and 18 to state school standards Block F - Structural Provide additional longitudinal bracing Block F - Mechanical Upgrade heating in areas 24, 27 and 31 to state school standards Block F - Electrical Sub/Board Replace rewirable fuses with MCBs Upgrade N busbar Insulate bare earth continuity conductor Replace TRS wiring			x				
23				x				

AMENDMENTS TO CAPITAL WORK REQUIREMENTS
 (to be read with the Third Schedule to the Integration Agreement)

AGREED PHASING OF WORK TO BE COMPLETED BY:

Page No.	Description of Work	31.3.85	31.3.86	31.3.87	31.3.88	31.3.89	31.3.90	31.3.91
23	Upgrade lighting to state school standards in arwas 27 and 31			x				
24	Block G - Electrical Replace rewirable fuses with MCBs			x				

