

THIS DEED OF AGREEMENT made the 2 day of MAY, One thousand nine hundred and eighty-four (1984)

BETWEEN THE SILVERSTREAM COLLEGE TRUST BOARD a body corporate registered under the Charitable Trusts Act 1957 (hereinafter with its successors referred to as "the Proprietor") of the first part

AND HER MAJESTY THE QUEEN acting by and through the Minister of Education (hereinafter referred to as "the Minister") of the second part

WHEREAS

A. By Deed of Agreement bearing date the 31st day of March 1983 and any Supplementary Agreements (hereinafter referred to as "the Integration Agreement") the Minister and the Proprietor pursuant to Section 7 (2) of the Private Schools Conditional Integration Act 1975 established St Patrick's College, SILVERSTREAM (hereinafter referred to as "the School") as an integrated school.

B. The Minister and the Proprietor have agreed to vary the Deed of Agreement for the Integration of the School whereby the dates for the completion of certain of the improvements described in the Third Schedule to the Integration Agreement are varied.

C. The Minister and the Proprietor are now agreed on the need for entering into a Supplementary Agreement pursuant to Section 7 (9) of the Private Schools Conditional Integration Act 1975 to give effect to their agreement

NOW THIS DEED OF AGREEMENT WITNESSETH THAT IT IS HEREBY COVENANTED AGREED AND DECLARED BY AND BETWEEN THE PARTIES HERETO as follows:

*W.D.B.  
B.Y.O.B.*


1. THAT the Third Schedule to the Integration Agreement for the School is hereby amended in the manner shown on the Schedule attached hereto headed- "AMENDMENTS TO CAPITAL WORK REQUIREMENTS (to read with the Third Schedule to the Integration Agreement)" describing any variation in the improvements to be carried out to the School and the new dates specified for the completion of certain improvements.

2. THAT the covenants conditions and restrictions contained and implied in the Integration Agreement shall be read and construed subject to the modifications herein contained but in all other respects the Integration Agreement is confirmed.

IN WITNESS WHEREOF these presents have been executed the day and year first hereinbefore written

THE COMMON SEAL of the  
SILVERSTREAM COLLEGE TRUST  
BOARD was hereunto affixed by  
and in the presence of:

*M. M. Stewart* ..... Trustee  
*B. J. Brown* ..... Trustee



SIGNED FOR AND ON BEHALF OF HER  
MAJESTY THE QUEEN by MERVYN  
LANGLOIS WELLINGTON Minister  
of Education in the presence of:

*M. J. Yelke*  
(Private Secretary)

245 Douse Drive  
LOWER HUTT

AMENDMENTS TO CAPITAL WORK REQUIREMENTS

(to be read with the Third Schedule to the Integration Agreement)

AGREED PHASING OF WORK TO BE COMPLETED BY:

Page No.	Description of Work	31.3.85	31.3.86	31.3.87	31.3.88	31.3.89	31.3.90	31.3.91	
23	Provide by new construction or remodelling: 7 standard classrooms 58m <sup>2</sup> ) 4 large classrooms 70m <sup>2</sup> ) 1 drama room 93m <sup>2</sup> ) 2 general science laboratories 81m <sup>2</sup> ) 1 woodwork room 158m <sup>2</sup> ) 1 metalwork room 149m <sup>2</sup> ) 1 draughting room 74m <sup>2</sup> ) 1 music room 70m <sup>2</sup> ) 1 lecture room 74m <sup>2</sup> ) 4 study rooms 47m <sup>2</sup> ) 4 advanced laboratories (one to be biology) 84m <sup>2</sup> ) 1 library (includes workroom) 175m <sup>2</sup> ) 1 resource room 47m <sup>2</sup> ) 1 art & craft room 105m <sup>2</sup> ) 1 AV room 112m <sup>2</sup> ) 1 common room 112m <sup>2</sup> ) 1 auditorium 401m <sup>2</sup> ) 1 maths workroom 14m <sup>2</sup> ) 1 language store 9.5m <sup>2</sup> ) 2 laboratory preparation rooms 14m <sup>2</sup> ) 1 bulk chemistry store 17m <sup>2</sup> ) 1 art & craft store 21m <sup>2</sup> ) 1 project store 19m <sup>2</sup> ) 1 plan printing room 7.5m <sup>2</sup> ) 1 woodwork project room 19m <sup>2</sup> ) 1 timber store 28m <sup>2</sup> ) 1 metalwork project room 14m <sup>2</sup> ) 1 metal store 10m <sup>2</sup> ) 1 drama store 19m <sup>2</sup> )								
							x		

Handwritten signatures and initials, including 'M.D.B.' and 'B.P.O.'.



AMENDMENTS TO CAPITAL WORK REQUIREMENTS

(to be read with the Third Schedule to the Integration Agreement)

AGREED PHASING OF WORK TO BE COMPLETED BY:

Page No.	Description of Work	31.3.85	31.3.86	31.3.87	31.3.88	31.3.89	31.3.90	31.3.91
21	<u>Block 6</u> Replace malthoid roofing tiles with GC iron and paint after weathering						x	



*WLB*  
BYP/C