

132
THIS DEED OF AGREEMENT made the 6 day of May, One thousand nine hundred and eighty-four (1984)

BETWEEN THE ROMAN CATHOLIC BISHOP OF THE DIOCESE OF DUNEDIN a "Corporation Sole" (hereinafter with his successors referred to as "the Proprietor") of the first part

AND HER MAJESTY THE QUEEN acting by and through the Minister of Education (hereinafter referred to as "the Minister") of the second part

WHEREAS

- A. By Deed of Agreement bearing date the 8th day of June 1982 and any Supplementary Agreements (hereinafter referred to as "the Integration Agreement") the Minister and the Proprietor pursuant to Section 7 (2) of the Private Schools Conditional Integration Act 1975 established St Peter Chanel School, DUNEDIN (hereinafter referred to as "the School") as an integrated school.
- B. The Minister and the Proprietor have agreed to vary the Deed of Agreement for the Integration of the School whereby the dates for the completion of certain of the improvements described in the Third Schedule to the Integration Agreement are varied.
- C. The Minister and the Proprietor are now agreed on the need for entering into a Supplementary Agreement pursuant to Section 7 (9) of the Private Schools Conditional Integration Act 1975 to give effect to their agreement

NOW THIS DEED OF AGREEMENT WITNESSETH THAT IT IS HEREBY COVENANTED AGREED AND DECLARED BY AND BETWEEN THE PARTIES HERETO as follows:

f r w

1. THAT the Third Schedule to the Integration Agreement for the School is hereby amended in the manner shown on the Schedule attached hereto headed-

"AMENDMENTS TO CAPITAL WORK REQUIREMENTS (to read with the Third Schedule to the Integration Agreement)" describing any variation in the improvements to be carried out to the School and the new dates specified for the completion of certain improvements.

2. THAT the covenants conditions and restrictions contained and implied in the Integration Agreement shall be read and construed subject to the modifications herein contained but in all other respects the Integration Agreement is confirmed.

IN WITNESS WHEREOF these presents have been executed the day and year first hereinbefore written

SIGNED by JOHN PATRICK KAVANAGH, THE ROMAN CATHOLIC BISHOP OF THE DIOCESE OF DUNEDIN and sealed with his Seal of Office

in the presence of:-

G. A. Manning
32 Bremer Rd
Fairfield
Diocesan Catholic Education Office

John Patrick Kavanagh

SIGNED for and on behalf of HER MAJESTY THE QUEEN by MERVYN LANGLOIS WELLINGTON Minister of Education in the presence of:-

M. J. Yekker
(Private Secretary)

245 Douse Drive
Lower Hutt

Mervyn Langlois

AMENDMENTS TO CAPITAL WORK REQUIREMENTS

(to be read with the Third Schedule to the Integration Agreement)

Page No.	Description of Work	31.3.85	31.3.86	31.3.87	31.3.88	31.3.89	31.3.90	31.3.91
27	Provide by new construction or remodelling the following: Bookroom.) Casualty sickroom) 1 WC, WHB for female staff) 1 WHB for girls) 1 WHB for boys) 1 STDU for female staff) 1 STDU for girls toilet)	X						
23	Block 1 - Structural Replace brick wall connecting with Block 2 with a lighter material or structurally strengthen wall to MWD standards and isolate from classrooms	X						
	Mechanical Upgrade heating to state school standards in areas 1 and 2	X						
	Electrical Upgrade lighting to state school standards in areas 5, 8 and 11	X						
25	Block 2 - Electrical Upgrade lighting to state school standards in areas 14, 17 and 20	X						
26	Electrical - General Replace the underground service main with a cable more suitable for underground use Replace the underground sub-mains to Blocks 1 and 2 and install in the existing covered ways	X						

1.87