

187  
THIS DEED OF AGREEMENT made the / day of MAY, One thousand nine hundred and eighty-four (1984)

BETWEEN THE ROMAN CATHOLIC BISHOP OF THE DIOCESE OF AUCKLAND a "Corporation Sole" (hereinafter with his successors referred to as "**the Proprietor**") of the first part

AND HER MAJESTY THE QUEEN acting by and through the Minister of Education (hereinafter referred to as "**the Minister**") of the second part

WHEREAS

- A. By Deed of Agreement bearing date the 27th day of January 1983 and any Supplementary Agreements (hereinafter referred to as "**the Integration Agreement**") the Minister and the Proprietor pursuant to Section 7 (2) of the Private Schools Conditional Integration Act 1975 established St Therese's School, THREE KINGS (hereinafter referred to as "**the School**") as an integrated school.
- B. The Minister and the Proprietor have agreed to vary the Deed of Agreement for the Integration of the School whereby the dates for the completion of certain of the improvements described in the Third Schedule to the Integration Agreement are varied.
- C. The Minister and the Proprietor are now agreed on the need for entering into a Supplementary Agreement pursuant to Section 7 (9) of the Private Schools Conditional Integration Act 1975 to give effect to their agreement

NOW THIS DEED OF AGREEMENT WITNESSETH THAT IT IS HEREBY COVENANTED AGREED AND DECLARED BY AND BETWEEN THE PARTIES HERETO as follows:

1 THAT the **Third Schedule** to the Integration Agreement for the School is hereby amended in the manner shown on the **Schedule** attached hereto headed -

**"AMENDMENTS TO CAPITAL WORK REQUIREMENTS** (to be read with the Third Schedule to the Integration Agreement)" describing any variation in the improvements to be carried out to the School and the new dates specified for the completion of certain improvements.

2 THAT the covenants conditions and restrictions contained and implied in the Integration Agreement shall be read and construed subject to the modifications herein contained but in all other respects the Integration Agreement is confirmed.

IN WITNESS WHEREOF these presents have been executed the day and year first hereinbefore written

SIGNED by DENIS GEORGE  
BROWNE, THE ROMAN CATHOLIC  
BISHOP OF THE DIOCESE OF AUCKLAND

*D. J. Browne*

and sealed with his Seal of Office in the presence of:-

*D. J. Browne*  
General Manager,  
218 Parnell Road,  
Auckland 1.

SIGNED for and on behalf of HER  
MAJESTY THE QUEEN by MERVYN  
LANGLOIS WELLINGTON Minister of  
Education in the presence of:-

*Mervyn Langlois*

*M. J. Yelken*  
(Private Secretary)

245 Dowse Drive  
LOWER HUTT

## AMENDMENTS TO CAPITAL WORK REQUIREMENTS

(to be read with the Third Schedule to the Integration Agreement)

AGREED PHASING OF WORK TO BE COMPLETED BY:

Page No.	Description of Work	31.3.85	31.3.86	31.3.87	31.3.88	31.3.89	31.3.90	31.3.91
22	Demolish Block B Provide by new construction or remodelling the following: Classroom area of 259m <sup>2</sup> Resource workroom of 14m <sup>2</sup> Library/multi-purpose room of 56m <sup>2</sup> Staffroom of 14m <sup>2</sup> Staff kitchen of 4.5m <sup>2</sup> Principal's office of 11m <sup>2</sup> School office of 8m <sup>2</sup> Casualty/sickroom of 9m <sup>2</sup> Storage of 21m <sup>2</sup> 66 metres of outside seating 1 WC, 1 WHB and 1 STDU for female staff toilets Demolish Block C and provide 6WCs, 3 WHBs and 1 STDU for girls toilets 4WCs & 2WHBs for boys toilets		x					
18	Site Provide kerbs and channels to drive Remove tree roots, repair and upgrade drive Upgrade court areas to AEB standards Re-set all kerbs to court area in concrete and provide channels where required running in to cesspits connected to stormwater system Block A - Mechanical Upgrade heating in areas 3-5 & 8 to state school standards		x					
20						x		